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Date Activities Comments 

9/21/94 Excavated an additional 60 linear feet to 
complete Trench No. 3, placing crushed 
rock from depths of 20 to 11 feet. 
Installed extraction well in Trench No. 4, 
bottom elevation at 78.78 feet. Dug two 
test pits, located 175 and 250 feet west 
of pumphouse. Stockpiled "clean" soils 
for testing. 

Visible hydrocarbon contamination from 
12- to 20-foot depths. Test pit No. 1 
(175'W) indicated visible hydrocarbon 
contamination from 12- to 20-foot 
depths. Test Pit No. 2 (250'W) 
indicated visible hydrocarbon 
contamination from 13- to 18-foot 
depths. IDEQ visited site and agreed 
HC-3 could be removed to install 
trenches. 

9/22/94 Attached hydraulic hammer to excavator. 
Detached hydraulic hammer. 

Hydraulic hammer ineffective on 
subsurface roundhouse concrete 
structures. 

9/23/94 Installed extraction well in Trench No. 2, 
bottom elevation at 78.24 feet. 

Decision was made to install fourth 
trench (Trench No. 1). Ordered 
additional equipment. 

9/26/94 Excavated additional 85 linear feet to 
finish Trench No. 2. Placed crushed 
rock from depths of 20 to 11 feet. 
Removed monitoring well HC-3. 

Visible hydrocarbon contamination from 
12- to 20-foot depths. Trenched around 
the concrete structures. 

9/27/94 Excavated 230 linear feet of infiltration 
trench to a depth from 6.5 to 7.5 feet 
and placed 2 feet of crushed rock for the 
infiltration bed. In addition, 140 linear 
feet of carrier pipe trench was excavated 
to a depth of 4,5 to 5.5 feet. The carrier 
and infiltration piping was installed with 
one foot of crushed rock placed over the 
pipe. 

Infiltration trench repositioned to start 
10 feet west of cast iron culvert. The 
carrier pipe was placed in the highway 
culvert and temporarily plugged. 

9/28/94 Excavated 80 linear feet of Trench No. 1 
placing crushed rock from depths of 20 
to 11 feet. Installed extraction well in 
Trench No. 1, bottom elevation at 
78.54 feet. Stockpiled "clean" soils for 
testing. 

Visible hydrocarbon contamination from 
12- to 20-foot depths. Contamination 
continued to the west. Encountered 
debris and ashes in upper 8 feet. 

9/29/94 Excavated 85 linear feet of Trench No. 1 
placing crushed rock from depths of 20 
to 12 feet. Control building erected. 
Loaded out trench boxes. Stockpiled 
"clean" soils for testing. Place two 
piezometers in Trench No. 1. 

Visible hydrocarbon contamination from 
13- to 19-foot depths. Contamination 
continued to the west. Encountered 
debris and ashes in upper 8 feet. 
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